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ABSTRACT  
 
The 6th July 2006 DCIC made significant changes to the way DSTO support to Projects 
are funded. This document outlines the changes, the revised roles and responsibilities 
of Project S&T Advisors, Chiefs of Division including the Lead Chief for a particular 
Project, the Integrated Project Office, SA-CD, and Studies Guidance Group. The Project 
S&T Plan will now need to articulate a fully costed set of activities for S&T support to 
the Project. This document describes in detail how to derive the fully costed set of S&T 
activities. 
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Changes in DSTO Support to Projects Arising From 
the 6th July 2006 DCIC Decisions: Updated Guidance 

for Project S&T Plans 
 

 Executive Summary 
 
 
 
Significant changes to DSTO’s support to DCP projects result from the DCIC meeting 
of 6th July 2006. The DCIC agreed that for projects seeking Government approval from 
July 2007, DSTO would use DSTO Block Funds for S&T activities up to First Pass, DCP 
funds (i.e. Project funds) from First Pass to Introduction Into Service, then DSTO Block 
Funds thereafter.  Future meetings of the DCIC and the DCC at First and Second Pass 
will examine the Project S&T Plan in some detail, and will approve funding for agreed 
activities.  
 
These changes imply revised roles and responsibilities for Project S&T Advisers, Chiefs 
of Division including the Lead Chief for that Project, the Integrated Project Office, SA-
CD, and Studies Guidance Group. In particular, the Project S&T Adviser will need to 
prepare Project S&T Plans that include a complete set of costed S&T activities. This 
paper explains these changes, provides guidance on developing the set of S&T 
activities, how to describe the team for each S&T activity, how to cost the S&T 
activities, provides new spreadsheets for summarising this information, and provides 
guidance on the mechanism for transferring the DCP funds to DSTO. 
 
 



1 

  

 

Contents 

1. INTRODUCTION ............................................................................................................... 1 

2. AIM ........................................................................................................................ 2 

3. DISCUSSION....................................................................................................................... 2 
3.1 A complete set of S&T Activities........................................................................... 2 
3.2 Description of the team ........................................................................................... 4 
3.3 Adequate Costing ..................................................................................................... 5 
3.4 The mechanism for funds transfer ........................................................................ 6 
3.5 New Costing Spreadsheets ..................................................................................... 6 

4. ROLES AND RESPONSIBILITIES.................................................................................. 8 

5. SUMMARY ........................................................................................................................ 9 

6. REFERENCES....................................................................................................................... 9 
 
 



 
DSTO-GD-0494 

1 

1. Introduction 
 
The Defence Procurement Reforms [1] led to the following changes for DSTO1: 
 

• A Project S&T Adviser was appointed for every Project [2] 
• Project S&T Plans documented the set of S&T Activities that were required to 

progress the project [2] and [3] 
• Technical Risk Assessments were required at first and second pass for every 

Project, and CDS was made responsible to the Government for certifying these 
technical risks [4] and [5] 

 
The current funding model for Project S&T Plans is: 

• Pre-First Pass: A mix of DSTO Block Funds and PDF 
• Post-First Pass: A mix of DSTO Block Funds and DCP Funds (sourced from either 

CDG or DMO) 
 
The 6th July, 2006 DCIC meeting considered the revised DSTO Program arrangements and 
agreed to the following decisions: 

1. For the 06/07 FY, the current funding arrangements are extant. 
2. For all projects seeking 1st and 2nd Pass approvals for the 07/08 FY onwards: 

a. Pre-First Pass: all DSTO work is to be funded by DSTO Block Funds 
b. Post-First Pass, through Second Pass and Acquisition up to Introduction 

Into Service: all DSTO work is to be funded by DCP funds (no DSTO Block 
Funds will be used to support Project work in these phases) 

c. Introduction Into Service onwards: all DSTO work is to be funded by DSTO 
Block funds 

 
The 6th July 2006 DCIC decisions simplifies funding arrangements for DSTO support to 
projects and removes a major source of ambiguity for how the DSTO work program will 
be funded in future years. It is expected that the DCP funding will be directly transferred to 
DSTO. It should be noted that the Project S&T Plan will be considered at DCC/DCIC as a 
formal project document, and that the committee will make prioritisation and funding 
decisions based on the Project S&T Plan2. Finally, DSTO support to Projects already in 
Acquisition will continue with their current funding arrangements. 
 
The major issue for DSTO is that the extant Project S&T Plans have been ballpark estimates 
with the implicit knowledge that DSTO Block funds can also be used to make up any gaps. 
DSTO Block funds will no longer be available in the Post-First Pass through to 
Introduction-Into-Service phases. Hence the quality of Project S&T Plans need to be 

                                                      
1 See the SGG website at: http://web-vic.dsto.defence.gov.au/DSTO/reference/DPR/index.shtml 
2 The S&T Plan will need to be locked down for Committee. If the Government funds the S&T Plan (as part 
of the Cabsub process), then the S&T Plan represents an agreement to conduct the funded S&T activities. As 
the Project evolves, there may be a need to renegotiate the S&T activities to be conducted, between the 
Project and DSTO. 
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improved in the areas of: a) ensuring a complete set of S&T Activities; and b) ensuring the 
set of S&T Activities is adequately costed. 
 
The final issue is how to deal with legacy projects: 

a) any Project in Acquisition continues as is; 
b) any Project that has already gone through a DCC/DCIC decision for 1st Pass or 2nd 

Pass continues until the next Committee decision or Introduction Into Service; 
c) FY06/07 funding arrangements continue as is; and 
d) any Project with a 1st or 2nd Pass decision in FY 07/08 MUST implement the new 

Project S&T Plan guidance. 
 

2. Aim 
 

This paper updates the guidance for Project S&T Plans for implementing the 6th July 2006 
decisions with particular focus on: a) ensuring a complete set of S&T Activities; and b) 
ensuring the set of S&T Activities is adequately costed. Updated Project S&T Plan 
templates are available at the SGG website: http://web-
vic.dsto.defence.gov.au/DSTO/reference/DPR/index.shtml.  
 

 

3. Discussion 
 
The key issues addressed in this section include: how to develop a complete set of S&T 
Activities, how to describe the team supporting each S&T Activity, how to cost the S&T 
Activity, how to transfer the DCP funds to DSTO, how to fill out the new costing 
spreadsheets at Annexes C-E. 
 
3.1 A complete set of S&T Activities 

The 6th July 2006 DCIC decisions to change the funding model increase the importance of 
DSTO being able to define a complete set of S&T Activities for the Project at each Phase. A 
Project S&T Adviser can define a complete set of S&T Activities for the next phase of the 
Project as follows: 
 

1. the majority of projects are cross-divisional from DSTO’s perspective. The Project 
S&T Adviser will need to work with the Chiefs of Division and Research Leaders to 
identify candidate S&T work for supporting the Project and to build a DSTO team 
for the Project. 

 
2. the Requirements S&T Plan needs to address those S&T activities required to 

support the project to First Pass. These activities will be drawn from the candidate 
areas identified in Step 1 through negotiation with the Project Desk Officer to 
identify those of highest priority. This may lead to new activities being identified. 

http://web-vic.dsto.defence.gov.au/DSTO/reference/DPR/index.shtml
http://web-vic.dsto.defence.gov.au/DSTO/reference/DPR/index.shtml


 
DSTO-GD-0494 

3 

The set of S&T activities may be drawn from a number of areas to support the 
development of broad capability options: 

a. identification of key technology areas and linkage to DSTO Long Range 
Research programs, Strategic Initiatives, CTDs, RPDE studies 

b. reviews of candidate technologies, systems, and platforms 
c. OR studies ranging from High-level OA studies, through force mix studies, 

down to specific detailed studies 
d. Trials 
e. Support to development of the OCD and FPS 
f. Development of the Preliminary TRA (for ORC) that identifies high risk / 

high payoff potential options 
g. Development of the First Pass TRA 
h. Development of the First Pass Project S&T Plan 
i. Participation in meetings of the Integrated Project Team (IPT) and of the 

DSTO team 
 

Note: it is highly unlikely that all these S&T activities will occur in a single 
Division 

 
3. The First Pass Project S&T Plan documents the work that needs to be conducted 

between First and Second Pass (and beyond) to aid the development of detailed 
options for the Project. General research programs such as the LRR and Strategic 
Initiatives are no longer suitable. The set of S&T Activities for a First Pass Project 
S&T Plan will be developed by the Project S&T Advisor in negotiation with the 
Project Desk Officer and may include: 

a. Risk Mitigation activities identified in the First Pass TRA. These risk 
mitigation activities may include project specific technology research and 
development activities 

b. reviews of candidate technologies, systems, and platforms 
c. Trials 
d. Integration testbeds and integration testing 
e. OR studies ranging from High-level OR studies, through force mix studies, 

down to specific detailed studies 
f. Identification of S&T infrastructure to support the Project through 

acquisition and in-service support 
g. Support to refinement of the OCD and FPS 
h. Support to development of the RFT and participation in the Tender 

Evaluation process 
i. Development of the Second Pass TRA 
j. Development of the Second Pass Project S&T Plan 
k. Participation in meetings of the Integrated Project Team (IPT) and of the 

DSTO team 
 

Note: it is highly unlikely that all these S&T activities will occur in a single 
Division 
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4. The Second Pass Project S&T Plan documents the work that needs to be conducted 
in the acquisition of the chosen capability. The set of S&T activities for a Second 
Pass Project S&T Plan will be developed by the Project S&T Advisor in negotiation 
with the Project Desk Officer and may include: 

a. Risk Mitigation activities identified in the Second Pass TRA. These risk 
mitigation activities may include project specific technology research and 
development activities 

b. Specific detailed OR studies, including CONOPS and tactics development 
c. Identification of S&T infrastructure to support the capability for in-service 

support 
d. Trials 
e. Integration testbeds and integration testing 
f. Acceptance into service testing 
g. Attendance at Design Reviews and review of contractor documentation 
h. Participation in meetings of the Integrated Project Team (IPT) and of the 

DSTO team 
 

Note: it is highly unlikely that all these S&T activities will occur in a single 
Division 

 
Final point, the set of S&T Activities are those activities required to move the Project 
forward. However, it is not a requirement that DSTO needs to conduct all these activities. 
There may be expertise in industry for a risk mitigation activity (for which DSTO would 
maintain oversight) or the Project may choose to have a TRA conducted by another 
organisation (with DSTO oversight). 
 
3.2 Description of the team 

A key impact of the 6th July 2006 DCIC decision is that by solely relying on DCP funding 
for post-First Pass to Introduction Into Service support, DSTO has to provide greater 
visibility of the team supporting each S&T Activity. The description of the team does NOT 
name individuals. A template for describing the team for each S&T Activity is available at 
Annex A and includes the following information: 

• S&T Level 
• Division/Industry/Contractor support to Division 
• Salary 
• Time Allocation, in the form of a fraction of a staff year 

 
The salary estimates have been calculated from the 1Nov07 DECA salary table top of the 
band plus 21.5%3. The salary estimates to use are as follows: 
 

                                                      
3 These costing figures, including the 21.5%, were supplied by DSTO’s Integrated Program Office and were 
agreed by DCDS(Policy and Plans). 
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S&T Level Salary Estimate 
S&T3 $73,296 
S&T4 $85,634 
S&T5 $106,872 
S&T6 $130,947 
S&T7 $148,994 
S&T8 $173,271 

 
In describing all the teams for all the S&T Activities, the Project S&T Adviser must 
remember to include themselves and Finance/Admin support. Normally, the Project S&T 
Adviser’s time would be 0.8SY or 0.9SY (recognising that any staff member of DSTO has 
other admin activities that must also be conducted). For smaller projects, the Project S&T 
Adviser’s time may be a fraction of a SY per year. For larger projects, there may be a 
number of people in the S&T Adviser’s office supporting the project. 
 
3.3 Adequate Costing 

The next key issue is how to adequately cost each of the S&T Activities and the total cost of 
the Project S&T Plan. The cost of each of the S&T Activities covers only the direct costs to 
the Project. A template for developing the costs for each S&T Activity is at Annex B and 
includes the following costs: 

• Staff costs (from Description of the team) 
• Travel 
• Capital resources directly supporting the project (principally equipment) 
• Consumables 
• 30% Contingency4 

 
It should be noted that different Divisions in DSTO may cost S&T Activities in different 
ways. Hence coordination across the Divisions is important in working out the costings. 
 
It is also important to note that, after the cost of supporting activities is included into 
formal project documentation, it will be exceedingly difficult to increase these amounts 
later, even if there are compelling reasons to do so5. Hence the initial estimates must be 
accurate and as complete as possible so that they do not have to be increased at a later 
date. 
 
S&T infrastructure (buildings, roads, trunk communications  …) usually take several years 
to put in place. Bids for new infrastructure appear in the Project S&T Plans, but should 
also be passed to DFPC in DSTO HQ for corporate consideration. 
 

                                                      
4 This is the initial advice from CDS. As DSTO’s confidence increases for the set of S&T Activities for 
Projects, it is likely that this figure will be reduced. It is also likely that the DCC/DCIC may choose to reduce 
this amount. 
5 The one exception is where changes to the S&T activities directly result from changes in the Project itself. 
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3.4 The mechanism for funds transfer 

The mechanism for transferring DCP funds to DSTO is as follows: 
1.  The  Project documentation for  1st Pass or 2nd Pass  consideration  will  include  

a  funding line  for the Project S&T Plan  in the Project costing-spreadsheet. 
2.  A draft S&T Agreement (STA) is developed setting out the conditions for the 

transfer of the money to DSTO in delivering the agreed activities in the S&T Plan. 
3.  The Government approves the 1st Pass or 2nd Pass submission, providing the legal 

basis for funds transfer  
4.  The STA is signed by HCS and DCDS(P&P) for 1st Pass approvals and for 2nd Pass 

approvals by DCEO DMO as well, and forwarded to the CFO to transfer the funds.  
5. SA-CDE and ASSCM will facilitate the process (this will include generation of 

appropriate cost codes and financial record keeping) 
 
3.5 New Costing Spreadsheets 

The changes to the funding model mean that the set of S&T Activities in the Project S&T 
Plans will need to be categorised in new ways to fit in with the DCP funding 
requirements6. Unfortunately, there are different criteria for needs, first pass and second 
pass, which will lead to the development of three spreadsheets. Further, there is also the 
issue of using different funding models for 06/07 and 07/08 and beyond. DSTO could 
choose to ignore the needs phase requirements since the money is coming from DSTO 
Block funds, however, one of the key themes of project support is continuity across the 
capability lifecycle, so three spreadsheets have been developed. The first of these, covering 
Needs Phase activities, will need to be completed to argue for DSTO Block Funds. 
 
This section describes the different ways of categorising the set of S&T Activities required 
to support the project up to First Pass, between First and Second Pass, and post-Second 
Pass. New spreadsheets are at Annexes C-E showing how the sets of S&T Activities 
developed in Section 3.1 map to the categories described below, and reflect the different 
requirements of CDG and DMO. 
 
Note: The set of S&T Activities and costings must be worked out for each option. 
 

1. There are four categories of S&T activities to support the project to First Pass, 
consistent with the new spreadsheet shown at Annex C. 

a. Research and Development: which comprises the majority of the S&T 
Activities 

b. Capability Proposal – First Pass. which comprises the support to producing 
the capability documentation including the OCD, FPS, Project S&T Plan and 
First Pass TRA 

                                                      
6 The reference for these categories is the “Capability Development Group Cost Analysis 
Branch Capability Cost Templates Guide V1.86”, 29 Jun05 
http://intranet.defence.gov.au/CDGWeb/sites/ProcessMap/Load.asp?Page=6935&Title=Reference
%20Document%20and%20Status%20List 
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c. Net Personnel. Any unaccounted for SY in the previous 2 categories. For 
DSTO, this may include the Project S&T Adviser and their staff (for large 
projects). 

d. Other. Including travel, training, legal, licences, leases. 
 
2. The same four categories for S&T activities apply between First to Second Pass, 

consistent with the new spreadsheet shown at Annex D. 
a. Research and Development: which comprises the majority of the S&T 

Activities 
b. Capability Proposal – Second Pass. which comprises the support to 

producing the capability documentation including the OCD, FPS, Project 
S&T Plan, Second Pass TRA, RFT and Tender Evaluation 

c. Net Personnel. Any unaccounted for SY in the previous 2 categories. For 
DSTO, this may include the Project S&T Adviser and their staff (for large 
projects). 

d. Other. Including travel, training, legal, licences, leases. 
 

3. The categories for S&T activities to support the project post-Second Pass are quite 
different to the pre-Second Pass categories to meet DMO’s requirements. The new 
spreadsheet is at Annex E and the categories are described below: 

a. Mission System. The Mission System directly performs the operational 
function. It is also project specific. Eg if a project is buying a simulator, then 
that is part of the Mission System, but if the project is buying an aircraft, 
then the simulator becomes part of the Support System. There are two sub-
categories: 

i. Mission System – Development. This captures all the non-recurring 
costs and would comprise the majority of the S&T Activities. 

ii. Mission System – Procurement. This captures the recurring costs 
and is driven by the “how many” are being acquired. 

b. Support System. The Support System includes the hardware, software, 
materiel, facilities, personnel, data and processes required for the Mission 
Systems to be effectively operated. This includes any effort associated with 
design, development, procurement, delivery, installation, integration and 
check out. There are two sub-categories: 

i. Support System – Development. This captures all the non-recurring 
costs and would comprise the majority of the S&T Activities. 

ii. Support System – Procurement. This captures the recurring costs 
and is driven by the “how many” are being acquired. 

c. Production System. The Production System is the costs to design and 
establish any production infrastructure. It is unlikely that the S&T activities 
would fall in this area. 

i. Production System – Development. Non-recurring costs. 
ii. Production System – Procurement. Recurring costs. 

d. Contractor Services and Other. 
i. Contractor Services. Contractor services applied across the entire 

project scope eg project management, systems engineering, 
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integrated logistics support, platform integration, verification and 
validation. 

ii. Other- overheads, profit etc 
e. Net Personnel and Other.  

i. Net Personnel. Any net increases in staff during Acquisition. 
ii. Other. Travel, legal, leases, licences. 

 

4. Roles and Responsibilities 
 

1. The Project is responsible for the Project S&T Plan. 
 
2. The Project S&T Adviser is responsible for developing the Project S&T Plan on 

behalf of the Project and negotiating the contents and priorities of the S&T 
Activities with the Project Desk Officer, with DMO for 2nd Pass projects, and with 
Investment Analysis. 

 
3. The Project S&T Adviser is responsible for working with the Chiefs of Division and 

Research Leaders to identify the key S&T Activities and build the DSTO team 
 

4. The Project S&T Adviser is responsible for conducting a Project S&T Plan 
workshop to pull together all the Divisional inputs and begin the prioritisation 
process across S&T Activities. 

 
5. The Lead Chief of Division is responsible for organising a meeting with the other 

relevant Chiefs to run a sanity check over the contents of the Project S&T Plan and 
continue the prioritisation of S&T Activities process from DSTO’s perspective. 

 
6. The Lead Chief of Division and the relevant Chiefs of Division are responsible for 

signing the Project S&T Plan before CDB as their agreement to commit resources to 
the Project S&T Plan if it is funded by Government. 

 
7. SA-CD is responsible to DCDS (Corp) and CCDE for facilitating the development 

of the requirements and an appropriate set of S&T deliverables for pre-2nd pass 
Projects. 

 
8. SA-DMO is responsible to DCDS (Corp) and CEODMO for facilitating the 

development of the requirements and an appropriate set of S&T deliverables for 
legacy post-2nd pass Projects. 

 
9. The Integrated Program Office (IPO) will progressively integrate the Project S&T 

Plans deliverables into the DSTO client program, monitor, progress and report on 
delivery. 

 
10. HCDAP will be responsible for reporting progress and delivery of the Project S&T 

Plan up until Second Pass Approval to CCDG. 



 
DSTO-GD-0494 

9 

 
11. HCDAP will be responsible for reporting progress and delivery of the Project S&T 

Plan in the Acquisition Phase to CEODMO. 
 

12. Studies Guidance Group is responsible to CDS for scrutinising the Project S&T Plan 
in terms of the completeness of the set of S&T Activities (are there any major areas 
not addressed), whether the costings are reasonable (both too high and too low), 
and checking that the Cabinet Submissions include a costing line for DSTO. 

 
13. DCDS (Policy and Programs) will endorse the relative priority of S&T activities 

where capacity constraints exist and may recommend alternative supply 
arrangements. 

 
The Committee (either DCC or DCIC) is responsible for the final prioritisation of the S&T 
Activities and the allocation of funding to the Project S&T Plan. The Committee may 
choose not to accept the recommendations of the S&T Plan and could change the level of 
funding. 
 
 

5. Summary 

This paper provides guidance for the implementation of the DCIC decision of 6th July 2006. 
A revised way ahead has been discussed, and spreadsheets developed that are to be used 
as part of the revised procedures. 
 
Please note that the business processes, roles and responsibilities and systems supporting 
the client program are currently under review as part of the DSTO Renewal and will be 
progressively updated. 
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Annex F. Draft Minute from DCDS(Corporate) to CCDE 
 
 
 
 
CCDE 
 
 
Subject:  Transfer of funds for project XYZ as endorsed by the National Security 
Committee 
 
 
Following endorsement of the Cabsub for the Initial Business Case for Project XYZ by the 
National Security Committee on 1 May 2006, this Minute requests that the approved funds 
now be transferred to the following agencies to enable them to commence actions to 
progress this project. 
 
Attached as part of the Initial Business Case was the Project S&T Plan which included 
funding for DSTO’s S&T activities to support the progression of the project towards 
Second Pass. This funding, for a total amount of $ZZ, was fully included in the Initial 
Business Case, and therefore fully included in the Cabsub. 
 
 
As all the requisite approvals are now in place, I request that this amount be transferred to 
DSTO. 
 
 
 
 
 
Dr D (Nanda) Nandagopal 
 
DCDS (Corp) 
dated 
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Annex G. Draft Minute from CCDE  to CFO 
 
 
 
 
Chief Finance Officer 
 
 
Subject:  Transfer of funds for project XYZ as endorsed by the National Security 
Committee 
 
 
Following endorsement of the Cabsub for the Initial Business Case for Project XYZ by the 
National Security Committee on 1 May 2006, this Minute requests that the approved funds 
now be transferred to the following agencies to enable them to commence actions to 
progress this project. 
 
Attached as part of the Initial Business Case was the Project S&T Plan which included 
funding for DSTO’s S&T activities to support the progression of the project towards 
Second Pass. This funding, for a total amount of $ZZ, was fully included in the Initial 
Business Case, and therefore fully included in the Cabsub. 
 
 
As all the requisite approvals are now in place, I request that this amount be transferred to 
DSTO. 
 
 
 
 
 
Gen D. Hurley 
 
CCD 
dated 
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